September 18, 2012	MILRA meeting to approve the Deal Points MOU that will establish the framework for transfer.
October 31, 2012	MILRA submits preliminary EDC Application to the US Army.
November , 2012 (TBA)	MILRA meeting to approve MOA on EDC transfer. This MOA will establish the method and terms of the EDC transfer from the US Army to the MILRA.
November 15, 2012	MOA on EDC finalized with the US Army.
December 15, 2012	Agreement with FIC-FM finalized
January 15, 2013	Formal EDC Application submitted to the US Army.
February 15, 2013	Approval of EDC
April 30, 2013	If approved, Phase One (FOST) Parcel 1 will be conveyed from the US Army to the MILRA.
June 30, 2013	Phase Two (FOSET) Parcel 2 will be conveyed from the US Army to the MILRA.