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Background Information 

• Atlanta VAMC 
– One of the fastest growing VAMCs in the Nation 

– Joint Commission accredited 

– Magnet Recognition 

– Expanding into multi-specialty clinics 

• Ft McPherson 
– VA acquired six buildings and 10 acres 

– Property transfer from DOD was effective February 2012 

– Four “historic eligible” buildings 

– Most medical programs will relocate from other VAMC 
facilities 

– Will have about 250 staff (about 75 are new staff) 

 



Under Renovation 

• Building 125 (Lawrence Joel VA Clinic) 

– Phase I completed by December 2012 

– Phase II completed by March 2013 

• Building 129 (Community Resource and 
Referral Center, CRRC) 

– Coordinating with State Historic Preservation 
Office (SHPO) 

– Completed by March 2013 



Under Renovation 

• Building 131 (Domiciliary) 

– Coordinating with SHPO 

– Completed by March 2013 

• Building 132 - demolished 

 



Activations 

• Building 125 (Lawrence Joel VA Clinic) 

– Phase I between January – February 2013 

– Phase II between March – April 2013 

• Building 129 (CRRC) by April 2013 

• Building 131 (DOM) by April 2013 



Support Programs 

• Building 125 (Lawrence Joel VA Clinic) 
– Phase I 

• General Mental Health Clinic 

• Women’s Center of Excellence (Morehouse School of 
Medicine) 

– Phase II 
• Primary Care Clinic (East Point CBOC) 

• Substance Abuse Treatment Program (SATP) 

• Lab 

• X-ray 

• Dental 

• Optical Lab 

 



Support Programs 

• Building 129 (CRRC) 

– Community, State and Federal agencies 

– 17 agencies have filed a notice of intent 

• Building 131 (DOM) 

– 40 beds  

– Domiciliary Residential Rehab Treatment Program 
(DRRTP) 

 



Future Renovations 

• Building 128 (Healthcare for Homeless 
Veterans, HCHV) 
– Construction funds received 

– Start date: 2012 

– Completion: Summer 2013 

– Relocating from East Point 

• Building 130  
– Design funds received 

– Expansion of SATP  


